

July 24, 2018

## BEACH RENOURISHMENT

**Subject: Timeline (Reach 3)**

**From: Wesley Wilson, Project Manager  
USACE – Charleston District**

**Aug 1 to Aug 15**

Garden City – Install Subline and begin mobilization of pipeline

**Aug 15 to Sept 8**

Garden City – Begin Beach Fill from approximately Melody Lane to Myrtle State Park

**Aug 30 to Sept 11**

City of Myrtle Beach – Install Subline and begin mobilization of pipeline

**Sept 12 to Nov 11**

City of Myrtle Beach – Begin Beach Fill from approximately 29<sup>th</sup> Ave. South to Grand Dunes Resort

**Oct 9 to Oct 18**

North Myrtle Beach - Install Subline and begin mobilization of pipeline

**Nov 12 to Dec 8**

North Myrtle Beach – Begin Beach Fill from approximately 17<sup>th</sup> Ave South to 11<sup>th</sup> Ave North

The public can track progress on which sections of the beach are closed, will be closed and open at the following website:

<https://cesac.maps.arcgis.com/apps/View/index.html?appid=0876e199b52649839dfe7f07c2866636>